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Robert M Nelson, Jr
Manager

DOE, RFO

Attn  Rich Schassburger

IAG SCHEDULES

As requested by Rich Schassburger of your staff, we have provided to RFO the final detalled IAG |
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schedules agreed to by DOE, EPA and CDH  Assumptions, milestone schedules and an executive
summary are included These schedules include negotiated submittal dates for the sitewide plans and
other Outside Closures (Operable Unit 10), as requested by CDH in their July 23, 1990 letter to you and

Phil Warmer

The schedules will be delivered to EPA and CDH on August 9, 1990 as requested by Rich Schassburger

If you have any questions please contact T C Greengard at ext 7121
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Ong and 1 cc-R M Nelson, Jr

Associate General Manager
Environmental Restoration/Waste Management
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